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Conference Report, Contract RD-103, Task Order 3

1. A conference was held on 18 Noverber 1958 in Washingtcn,
D.C., with a representative of the o
discuse the progress on Contrect ED-103, Task Order 3. Present
at this conference weres

5, This meeting wes held primarily to facilitate future
planning for the high speed commnications system, AS-lA. It .
hms been agreed that the bandwidth of the AS-UA system ghould be
reduced from its present 12.5 kec. Also, there is & requirement
for a slow speed redundant teletype capsbility. The band-
width can be reduced to §.5 kc by overlapping the QFM pulses.
This provides a 4.2 millisecond multipeth protection which is
considered more then sdeguate. The redundant system using
a T-bit Barker code would have & 7.5 ke bandwidth with 2.0
millisecond gap protection. Five options were presented by
the [ for providing narrow bending of
the AS-hA system endfor the redundant capebility. These
options &re as follows.

&. nerrow bendwidih, complete redundancy vis AS-h
components-all terminals

b. parrow bandwidth, redundsncy vie AS-5 componentsge
RF terminals

e. narrow bandwidth, redundancy vie Longsam componentse
RP terminals only

d. narrow bandwidth only

e. narrow bendwidth, redundsncy vie AS-4 components-
RF terminals on]:y
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Attached are the approximate cost estimates and time schedules

for doing this work under each opticn. The AB-5 option time
schedule is unknown. No decision was made during thes conference
regarding these opticns. A further study of the varicus approaches
will be made. | was again advised that the final 25%1
decision will be dependent upcn the cutcome of the North Atlantic
operational use of the AS-MA system starting in January 1959.
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Attachments:
Cost estimates and time schedules
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